

CHANGE ORDER NUMBER: 2SHEET 1 OF 2

87-60

CITY OF FLAGSTAFFIntergovernmental Agreement change order for: Flagstaff Streets (Unit II)A.D.O.T. # VLT-951-6-502To: State of Arizona Department of Transportation

You are hereby authorized to make the herein described changes and cause the following described work to be performed under the provisions of the Intergovernmental Agreement (KR-87-3370-TRD).

Description of changes and/or additional work:

Installation of a relocated 30 foot radius curb return is required to allow future installation of a new right turn lane for southbound Beaver Street at Santa Fe Avenue. Relocation of a traffic signal pole, conduits, conductors and detector loops is also required. This work is shown on the construction plan titled City Court Parking Lot, City of Flagstaff file No. 03-89008 (502-31). The cost of this work is not to exceed \$15,720.76 including the 12% ADOT administration costs. Payment for this work will be made using existing unit prices in ADOT's contract and new pay items established for this work by this change order. The new pay items are itemized on the attached cost summary. No time extension is necessary for this change order.

Change Order Originated By: City of Flagstaff 03-89008 (502-31)

Approval Recommended:

Rand T. Albarto  
City Project Manager4/3/90

Date

Approval Recommended:

Don Albin  
Change Order Committee4/5/90

Meeting Date

Approval by City Council:

B. Savari  
MAYOR4/26/90

Meeting Date

We, the undersigned, have carefully examined the change(s) proposed and, in consideration of the above approvals, hereby agree to include said changes into the Scope of Work for the Arizona Department of Transportation's Construction Project No. VLT-951-6-502, and accepts as full payment the Compensation described herein.

State of Arizona Department of Transportation

Accepted Date:

1/29/91

By:

August HarboOrig. Agreement Estimated Amt.: \$ 1,190,626.00Actual I.G.A. Amount as Bid: \$ 879,172.00Previous Changes: \$ 16,474.54This Change: \$ 15,720.76Revised Agreement: \$ 911,367.30

CITY OF FLAGSTAFF  
FLAGSTAFF STREETS (UNIT II)  
C.O.F. FILE NO. 03-89008 (502-31)

CONSTRUCTION CONTRACT CHANGE ORDER

=====

**JUSTIFICATION:**

An additional right turn lane and 30 foot radius curb return are needed to improve the intersection capacity for south bound traffic at the intersection of Beaver Street and Santa Fe Avenue. Traffic signal modifications are also required for this work.

This change order incorporates the necessary revisions into ADOT's current Flagstaff Streets (Unit II) project. The remaining work to widen Beaver Street north of Santa Fe will be done by the City force account or by a separate construction contract at a later date.

=====

**TIME ANALYSIS:**

No time extension is needed. The contractor has asked for \$500.00 as overtime and acceleration changes in lieu of a time extension.

=====

**COST ANALYSIS:**

The attached cost estimate sheets show a breakdown of the fixed costs and estimated costs for this change order. New lump sum costs and unit prices are established for removals and grading and temporary sidewalk. Traffic signal modifications are to be paid for in accordance with the unit costs to be negotiated by ADOT and the contractor and not exceeding \$10,339.40. Additional quantities are authorized for asphaltic concrete, construction staking and traffic control which will be paid at the contract unit prices. Additional cost in the amount of \$500 for overtime and acceleration are also authorized. Total costs to the City as described above shall not exceed \$15,720.76 including ADOT administrative costs.

=====

ALTERNATE "A"

VLT-951-6-502

DATE  
4/5/90

SHEET 1 OF 1

[illegible]