

**ATTACHMENT B-1**

**NORTHEAST MESA ROUTE 532 EXPRESS - WORK PLAN**

January 7, 1994

Begin operation of Northeast Mesa Route 532 Express.

February 1, 1994

Submittal of progress report and billing to ADOT Transit Branch Manager. Progress reports will describe daily ridership, percent of ridership goal of 200 per day achieved, costs per operating mile, and reduction in pollutants and vehicular traffic directly related to the operation of this service.

June 30, 1994

Submittal to ADOT within 30 days final progress report and billing. The final report will have a format explained in Attachment D.

ATTACHMENT B-2

SCOTTSDALE ROUTE 72 EXTENSION - WORK PLAN

October 1, 1993	Begin operation of Scottsdale Route 72 Extension.
February 1, 1994	Submittal of progress report and billing to ADOT Transit Branch Manager. Progress reports will describe daily ridership, percent of ridership goal of 100 per day achieved, costs per operating mile, and reduction in pollutants and vehicular traffic directly related to the operation of this service.
June 1, 1994	Progress report/billing.
September 30, 1994	Submittal to ADOT within 30 days final progress report and billing. The final report will have a format explained in Attachment D.

**ATTACHMENT B-3**

**TEMPE ROUTE 56 - WORK PLAN**

November 15, 1993	Begin operation of Tempe Route 56.
February 1, 1994	Submittal of progress report and billing to ADOT Transit Branch Manager. Progress reports will describe daily ridership, percent of ridership goal of 210 per day achieved, costs per operating mile, and reduction in pollutants and vehicular traffic directly related to the operation of this service.
June 1, 1994	Progress report/billing.
September 30, 1994	Submittal to ADOT within 30 days final progress report and billing. The final report will have a format explained in Attachment D.

ATTACHMENT B-4

CHANDLER ROUTE 156 EXTENSION - WORK PLAN

October 1, 1993	Begin operation of Chandler Route 156 Extension.
February 1, 1994	Submittal of progress report and billing to ADOT Transit Branch Manager. Progress reports will describe daily ridership, percent of ridership goal of 120 per day achieved, costs per operating mile, and reduction in pollutants and vehicular traffic directly related to the operation of this service.
June 1, 1994	Progress report/billing.
September 30, 1994	Submittal to ADOT within 30 days final progress report and billing. The final report will have a format explained in Attachment D.

**ATTACHMENT B-5**

**PHOENIX DIAL-A-RIDE AVL SYSTEM - WORK PLAN**

October 1, 1993	Begin activities for the installation of the automatic vehicle location (AVL) system for Phoenix dial-a-ride.
February 1, 1994	Submittal of progress report and billing to ADOT Transit Branch Manager. Progress reports will describe activities documenting the installation of the AVL system and projected completion date. Progress reports will include any reports, brochures, and related literature on the AVL system to be installed.
June 1, 1994	Progress report/billing.
September 30, 1994	Progress report/billing.
February 1, 1995	Progress report/billing.
March 31, 1995	Submittal to ADOT within 30 days final progress report and billing. The final report will have a format explained in Attachment D.

**ATTACHMENT B-6**

**PHOENIX TRANSIT PROMOTION FOR SENIOR CITIZENS - WORK PLAN**

October 1, 1993	Begin initial research activities to develop educational and awareness programs.
December 1, 1993	Begin development of programs and materials.
February 1, 1994	Submittal of progress report and billing to ADOT Transit Branch Manager. Progress reports will describe activities documenting the research and program development. Progress reports will include timeline of promotional campaign; and any reports, brochures, and related materials.
February - April 1994	Implement public education and awareness campaign to encourage senior citizens to ride the bus.
May - August 1994	Evaluation of campaign.
June 1, 1994	Progress report/billing.
September 30, 1994	Submittal to ADOT within 30 days final progress report and billing. The final report will have a format explained in Attachment D.