

**ATTACHMENT B-1**

**TUCSON ESTATES/KINNEY ROAD BUS SERVICE - WORK PLAN**

October 1, 1993	County to begin operation of Tucson Estates/Kinney Road bus service.
February 1, 1994	County to submit progress and billing to the ADOT Transit Branch Manager. The progress report will describe daily ridership, percent of ridership goal of 60 per day achieved, costs per operating mile, and reduction in pollutants and vehicular traffic directly related to the operation of this service.
June 30, 1994	County to submit to ADOT within 45 days final progress report and billing. The final report will have a format explained in Attachment D.

**ATTACHMENT B-2**

**SAN XAVIER ACCESS ROUTE SATURDAY SERVICE - WORK PLAN**

October 1, 1993	County to begin operation of San Xavier Access Route Saturday bus service.
February 1, 1994	County to submit to the ADOT Transit Branch Manager progress report and billing. The progress report will describe daily ridership, percent of ridership goal of 42 per day achieved, costs per operating mile, and reduction in pollutants and vehicular traffic directly related to the operation of this service.
June 30, 1994	City to submit to ADOT within 45 days final progress report and billing. The final report will have a format explained in Attachment D.

ATTACHMENT B-3

CONGESTED INTERSECTION MITIGATION PROJECT - WORK PLAN

October 1, 1993	Begin planning activities for alternate modes promotion activities targeted at a designated intersection area.
February 1, 1994	Progress report and billing to the ADOT Transit Branch Manager. The progress report will document activities on the development of the promotion campaign to encourage alternate modes at the designated intersection area; and a timeline for the campaign.
June 1, 1994	Progress report and billing.
September 30, 1994	Submittal to ADOT within 30 days final progress report and billing. The final report to be in a format explained in Attachment D.