



JANE D. HULL  
Governor

LARRY S. BONINE  
Director

# ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION  
JOINT PROJECT ADMINISTRATION  
205 South 17th Avenue - Room 293E, Mail Drop 616E  
Phoenix, Arizona 85007



THOMAS G. SCHMITT  
State Engineer

E. JACK HAMMITT  
Joint Project  
Administrator

27 October 1997

Ms. Carolyn Call, Transit Manager  
City of Lake Havasu  
1795 Civic Center Blvd.  
Lake Havasu City, AZ 86403

Re: FY95/96 Section 18 Transit Agreement  
Agreement: JPA 95-176  
Amendment No. 1

Dear Carolyn:

The State Program manager for the above referenced agreement has approved a project budget increase which exceeds the amount in the agreement. To contractually address the additional funds, we may use this instrument as amendment no. 1.

Therefore, so much of paragraphs II.1. and II.2.b is changed from \$298,575.00 to \$334,675.00 and \$357,937.00 is changed to \$366,837.00 respectively. All other terms and conditions of the agreement remain the same.

To properly memorialize this amendment, and to insure a meeting of the minds, please indicate your concurrence of this amendment in the space provided below and return one original of this instrument to the undersigned at the above address to the attention of Mail Drop 616E. Questions may be directed to the undersigned at (602) 255-8369 or Mr. Chavez at 255-8956.

Sincerely,

E. Jack Hammitt, CPM  
Joint Project Administrator

Concur for Lake Havasu City:

By

Date 6/9/98  
(date)

ASSISTANT CITY ATTORNEY