



JANE D. HULL
Governor

MARY E. PETERS
Director

ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION
JOINT PROJECT ADMINISTRATION
205 South 17th Avenue - Room 293E, Mail Drop 616E
Phoenix, Arizona 85007




THOMAS G. SCHMITT
State Engineer

E. JACK HAMMITT
Joint Project
Administrator

8 October 1998

Mr. Roger Baumann, P.E.
Pinal County Department of Civil Works
PO Box 727
Florence, AZ 85232

Re: Project: SH273 02D
Section: Maricopa Road
Agreement JPA 97-90
Amendment No. 1



Dear Roger:

As the above referenced project has developed, additional costs have been identified which exceeds the amount in the agreement. To contractually address the additional funds, we may use this instrument as amendment No. 1.

Therefore, so much of paragraph I.6 is amended to read:

Estimated Project Cost	\$91,653.00
Federal Aid Funds @ 94.3%	\$86,429.00
County Funds @ 5.7%	\$ 5,224.00

All other terms and conditions of the agreement remain the same. To properly memorialize this amendment, and to insure a meeting of the minds, please indicate your concurrence of this amendment in the space provided below and return one original of this instrument to the undersigned at the above address to the attention of Mail Drop 616E. Questions may be directed to the undersigned at (602) 255-8369 or Mr. Murthy.

Sincerely,

E. Jack Hammitt, CPM
Joint Project Administrator

Concur for Pinal County

By
Date 11-4-98
(date)