



JANE D. HULL
Governor

MARY E. PETERS
Director

ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION
JOINT PROJECT ADMINISTRATION
205 South 17th Avenue - Room 293E, Mail Drop 616E
Phoenix, Arizona 85007



THOMAS G. SCHMITT
State Engineer

E. JACK HAMMITT
Joint Project
Administrator

3 April 1998

Ms. Janice D. Bennett, Director
Office of Research and Creative Activities
Arizona State University
PO Box 871603
Phoenix, AZ 85287-1603

Re: Specific Applications of Shotcrete to Enhance Rock Stability, Phase II
Agreement: JPA 97-160
TRACS No. for this Amendment: R0441 09P
Amendment No. 1

Dear Ms. Bennett:

The State desires that an additional phase be added to the above referenced agreement to expand the current program. This amendment adds \$89,500.00 to the agreement, for a total contract amount of \$103,008.00, and the performance period to extended until 30 June 1999. The Workslope for the additional work is attached to this amendment. Lastly, the ADOT transportation accounting number (TRACS) for this project is changed from R0441 10P to ~~R0441 10P~~ **R 0471 09P**. All other terms and conditions of the agreement remain the same.

To properly memorialize this amendment, and to insure a meeting of the minds, please indicate your concurrence of this amendment in the space provided below and return one original of this instrument to the undersigned at the above address to the attention of Mail Drop 616E. Questions may be directed to the undersigned at (602) 255-8269 or Mr. Frank McCullagh at 407-3132.

Sincerely,

E. Jack Hammitt, CPM
Joint Project Administrator

Concur for Arizona State University:

By Janice D. Bennett

Date 4-13-98
(date)

Janice D. Bennett

Encl.