



JANE D. HULL
Governor

MARY E. PETERS
Director

ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION
JOINT PROJECT ADMINISTRATION
205 South 17th Avenue - Room 293E, Mail Drop 616E
Phoenix, Arizona 85007



EDWARD D. WRIGHT
Deputy Director

E. JACK HAMMITT
Joint Project
Administrator

30 June 1999

Ms. Janice D. Bennett, Director
Office of Research and Creative Activities
Arizona State University
PO Box 871603
Tempe, AZ 85287-1603

Re: ADOT ECS File No. JPA 97-160
Project: Specific Applications of Shotcrete to Enhance rock Stability
TRACS No. R0471 10P
Amendment No. 2


Dear Ms. Bennett:

The state program manager has approved a no cost time extension to the above referenced project. We may use this instrument to accomplish an amendment. Therefore, the performance period is extended until 30 July 1999.

All other terms and conditions of the agreement remain the same.

To properly memorialize this amendment, and to insure a meeting of the minds, please indicate your concurrence of this amendment in the space provided below and return one original of this instrument to the undersigned at the above address to the attention of Mail Drop 616E. Questions may be directed to the undersigned at (602) 255-8369.

Sincerely,


E. Jack Hammitt, CPM
Joint Project Administrator

Concur for the Arizona State University:

By


Janice D. Bennett

7-6-99
(date)

PROJECT DIRECTOR APPROVAL

I have reviewed the terms of this contract and they are acceptable to me. I request that an authorized signatory execute this contract on behalf of the university.


Project Director:

7/6/99
Date

Dennis Duffy
(see email)