

RECEIVED

APR 06 2004

ENGINEERING CONSULTANTS
SERVICES

JPA-01-182

TO: Dale Buskirk
Director, Transportation Planning Division
Arizona Department of Transportation

FROM: Bruce A. Wright *BAW*
Associate Vice President for Economic Development

SUBJECT: Contract Extension: "Arizona Cyberport Project",
Sponsored Project #406260

DATE: March 26, 2004

This project was scheduled for completion on July 31, 2003. I am requesting that the Arizona Department of Transportation extend the completion date to April 16, 2004. This extension will permit us to meet the project goals including widespread dissemination of the study findings and conclusions.

This request is a "no cost" extension. The project will be completed within the original budgeted amounts.

Thank you for your sponsorship of this project. If you have any questions regarding this request, please call me at 520-626-4843.

I approve the extension of UA Sponsored Project #406260.

Dale Buskirk

Dale Buskirk

Director, Arizona Department of Transportation, Planning Division

4/5/04

Date

Janet M. Hornung

Janet Hornung

Director, Sponsored Project Services

3/29/04

Date