

AMENDMENT  
TO  
INTERGOVERNMENTAL AGREEMENT

This Amendment is made this 1st day of May, 1980, by the State of Arizona, acting by and through its Department of Transportation, hereinafter called "ADOT" and the State of California, acting by and through its Department of Transportation, hereinafter called "CALTRANS" for the purpose of amending that certain Intergovernmental Agreement dated November 8, 1978, between the parties hereto. This Amendment is necessary to extend the time allowed to perform the work which is the subject of said agreement.

Therefore, it is agreed, that

1. The previous Intergovernmental Agreement shall remain in full force and effect, with the exceptions of (a) the date of expiration or termination set forth in paragraph No. 8, (b) the addition of paragraph 12a, and (c) the addition of paragraph 14.
2. The date of expiration or termination in said paragraph No. 8 be changed from January 1, 1980, to January 1, 1982.
3. Paragraph 12a is hereby added as follows:
  - 12a. The obligations of ADOT under the terms of this agreement are subject to the allocation of funds and resources by the Legislature and the Arizona Transportation Board.
4. Paragraph 14 is hereby added as follows:
  14. All parties are hereby put on notice that this agreement is subject to cancellation by the Governor of Arizona, pursuant to A.R.S. 36-511.

5. This Amendment shall be made a part of and an attachment to said previous agreement dated November 8, 1978.

IN WITNESS WHEREOF the parties hereto have executed this instrument the day and year first above written.

STATE OF ARIZONA  
DEPARTMENT OF TRANSPORTATION  
HIGHWAYS DIVISION

Assistant Director  
and State Engineer

Oscar T. Lynn, Jr., P.E.

For: OSCAR T. LYNN, JR., P.E.

APPROVED AS TO FORM

No. 41921  
FILED WITH SECRETARY OF STATE  
Date Filed: May 8, 1980  
.....  
Secretary of State

APPROVED

Brian Berger  
Donald J. Cane  
Attorney, Dept. of Transportation


Deputy Director, Project Development  
and Construction - California  
Department of Transportation

I-40-1(50)C  
Colorado River Bridges

RESOLUTION

Be It Resolved on this 19~~74~~ day of February, 1980, that I, W. A. Ordway, Director, Arizona Department of Transportation, have determined that it is in the best interests of the State of Arizona that the Department of Transportation, acting by and through the Highways Division, amend that certain Intergovernmental Agreement dated November 8, 1978, which was entered into with the State of California to construct median barriers on the I-40 bridges across the Colorado River for the safety of the traveling public. The amendment is for a time extension of two years and is necessary because the time allowed by the original agreement has expired.

Therefore, authorization is hereby given to draft said Amendment which, upon completion, shall be submitted for approval and execution by the Assistant Director and State Engineer.



W. A. Ordway  
W. A. Ordway, Director  
Arizona Department of Transportation



OFFICE OF THE  
**Attorney General**

1801 WEST JEFFERSON STREET  
FOURTH FLOOR  
PHOENIX, ARIZONA 85007

ROBERT K. CORBIN  
ATTORNEY GENERAL

INTERGOVERNMENTAL AGREEMENT

DETERMINATION

A. G. Contract No. 80-283, which is an agreement between public agencies, has been reviewed pursuant to A.R.S. § 11-952, as amended, by the undersigned Assistant Attorney General who has determined that it is in proper form and is within the powers and authority granted to the State or its agencies under the laws of the State of Arizona.

No opinion is expressed as to the authority of the remaining parties, other than the State or its agencies, to enter into said agreement.

DATED this 29<sup>th</sup> day of April, 1980.

ROBERT K. CORBIN  
Attorney General

A handwritten signature in black ink, appearing to read "James R. Reppert".

Assistant Attorney General  
Transportation Division